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The purpose of this modification is to incorporate FY 2002 AFP Nos.13 & 14; incorporate Revision 02 to
Work Authorization Directive (WAD) ATI0032; and delete Special Contract Requirement H.17, Travel

Restrictions.

Contract No. DE-AC08-01RW12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE, paragraph (b), is revised to reflect an inter/intra office
transfer of ($493,716), a decrease of ($14,089) in BSC Support to BN, a decrease of ($200,000), in WAD
ATI0032, Rev.02, and an increase of $551,000 in IWO98IDSNF06.

2. Asaresult of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE , paragraph (b),
there is a net decrease in the estimated cost of ($156,805). Therefore, the estimated cost for fiscal year 2002 is

revised from $203,886,938 to $203,730,133. The total contract value inception-to-date is decreased from
$360,601,742 to $360,444,937.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as

follows:

Estimated Cost

Contract Period: October 1, 2001, through September 30, 2002

Contract Line Items

Summary of Direct Costs

L.

Mission

AT E@E MO A0 OB

Yucca Mountain (YMP0032 Rev. 02)

Acceptance Transportation and Integration (ATI0032, Rev.02)
Program Management & Administration (PMA0022, Rev.01)
Information Management (IM00022, Rev.01)

Plutonium Disposition

Quality Assurance (QA00022, Rev.01)

IWO 98IDSNF06

IWO NVA0800

IWO NV900101

BSC Support to BN

Safeguards & Security

Total FY 2002 WAD

$226,252,000
$4,002,000
$2,179,000
$3,799,000
$0
$8,000,000
$551,000
$0

$0
($7,975)
$0

$244,775,025
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Inter/intra-office transfers during FY 02 ($41,044,892)
II. Construction Programs $0
II1. Administration
a. Lease Termination Liability Reductions $0
FY 2002 Estimated Costs $203,730,133

Prior Contract Periods

November 14, 2000 through September 30, 2001 $156,714,804

Grand Total Estimated Costs (inception-to-date) $360,444,937

3. This modification implements changes in contract funding pursuant FY 2002 AFP numbers 13 & 14.
The AFPs appear as Attachment 1 to this modification. The AFPs stipulates the appropriate budget and
reporting code distribution of the incremental funding identified below. The following is a summary of
funding changes in the AFPs:

AFP No. Activities Amount
13 Incremental Funding ($199,985.23)

13 Inter/Intra Office Transfers $133,985.23

14 Incremental Funding ($210)

14 Inter/Intra Office Transfers ($90,790)

: Total ($157,000)

In accordance with changes in AFP Nos. 13 & 14, funds in the amount of ($157,000) are hereby
deobligated from the contract. The total amount of obligated funds from contract inception-to-date is
therefore decreased from $336,239,000 by ($157,000), to $336,082,000, therefore, Clause B.2,
OBLIGATION OF FUNDS, is revised to read as follows:

Pursuant to the clause entitled,” Obligation of Funds’, total funds in the amount of $336,082,000 have been
allotted for obligation and are available for payment of allowable costs and any fees to be incurred from the
effective date of this contract through the period estimated to end March 31, 2006.

4. Section H, Clause 17, Travel Restrictions is deleted. Per Department of Energy Acquisition Letter No.
AL 2002-02, dated January 8, 2002, a statutory ceiling limitation has not been imposed on the Department
of Energy for FY 2002, however, each program organization within DOE is expected to ensure that
contractor travel is limited to critical mission functions and that administrative travel to Washington is
limited. DOE is also directed to maintain a tracking system that will allow for periodic reviews of
contractor travel costs and destinations.
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To this end you are to continue to provide a monthly travel report, in the amount of detail required by the
Contracting Officer. Note that the Federal Travel Regulations and Joint Travel Regulations still apply to
contractor travel.

5. Revision 02 to Work Authorization Directive (WAD) ATI0032 (Acceptance, Transportation and

Integration), reflects a decrease in work scope in the amount of ($200,000). A copy of the WAD appears as
Attachment 2 to this modification.

6. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard
Form 30, as heretofore changed, remain unchanged and in full force and effect.



